Time Sheet

Not secure 10.10.60.188/timesheet2/projects

Timesheet

Search

- Favorite
  - User
  - Menu
  - Resource
  - Project
- Home
- Authentication
- Configs
- Master
- Import
- Projects
  - Project
  - MA
  - My Task
  - Man Power
- Performance

Projects

SS

+ Add Record | Search... | Show Filters | Refresh

	#	Progress Percent	Project No	Application Type	Project Name	Project Status	Customer Name	Plan Project Start	Plan Project End	Sale Name	Create
	1	0%	P260302-002	Internal	AI Prompt - Apr 2026	Open	OGA BS	01/04/2026	30/04/2026	Sales OGA	Potjan
	2	0%	P260223-001	Customize	Customer Out Of Warranty - ไทยโตโ...	Open	บริษัท ไทยโตโยโฟม อีสเทอร์น จำกัด	23/02/2026	23/02/2026	ภัทรวรรณ เสือทัพ	Phims
	3	0%	P260210-001	Customize	RF Scan - ATT	Open	บริษัท แอดวานซ์ เทคโนโลยี ...	21/11/2025	24/12/2025	เกรียงศักดิ์ หงษ์วิเ...	Wacha
	4	0%	P260115-012	WM3	WM3 - Danieli	Open	บริษัท ดานิอี จำกัด	19/01/2026	19/03/2026	ภัทรวรรณ เสือทัพ	Phims
	5	14%	P260329-002	Customize	KWMS - CR13 - SKC	In Process	SKC - Kubota	29/03/2026	29/03/2026	Angkana Saelor	Jutathi
	6	14%	P260329-001	WM3	WM3 - FG - CR08 - WT	In Process	บริษัท วันไทยอุตสาหกรรมการอาหาร ...	27/03/2026	17/04/2026	วรวลัญช์ กลางสา	Jutathi
	7	0%	P260324-002	Customize	CR2 - Scan Compare Barcode	In Process	บริษัท วีสทีออน ออโตโมทีฟ อิเลคทรอ...	20/03/2026	27/03/2026	ลลดา กิตติพลกุลธร	Phims
	8	29%	P260313-001	WM3	IoT Weight Scale - CR04 - SFS	In Process	บริษัท สยามฟูด เซอร์วิส จำกัด	10/03/2026	31/03/2026	วริภา สีดาโคตร	Jutathi
	9	0%	P260310-001	Customize	CR03-Edit Outbound Order	In Process	บริษัท ดีซีเอช ออริกา (ประเทศไทย) จา...	05/03/2026	18/03/2026	ณัฐชยา ภู่หนู	Siranra
	10	0%	P260306-004	Customize	LIMs - NK - IQC utilization	In Process	บริษัท อายิโนะโมะโต๊ะ (ประเทศไทย) ...	01/12/2025	31/03/2026	วรวลัญช์ กลางสา	Siranra
	11	0%	P260306-003	Customize	LIMs - PPD - LSP	In Process	บริษัท อายิโนะโมะโต๊ะ (ประเทศไทย) ...	01/03/2026	10/04/2026	วรวลัญช์ กลางสา	Siranra
	12	29%	P260304-002	Customize	IoT Weight Scale - CR03 - SFS	In Process	บริษัท สยามฟูด เซอร์วิส จำกัด	02/03/2026	20/03/2026	วริภา สีดาโคตร	Jutathi
	13	0%	P260303-002	Customize	Merck - Chem Order Tracking (VN)	In Process	Merck Vietnam Company	17/09/2025	31/03/2026	ศิรานี ธนาวัฒนวิภาค	Potjan
	14	0%	P260302-003	Customize	RFID Tracking	In Process	บริษัท โพลาร์ แบร์ มิชชั่น จำกัด	02/03/2026	30/04/2026	นิฤมล ก้างดั้น	Supan
	15	100%	P260302-001	Internal	AI Prompt - Mar 2026	In Process	OGA BS	01/03/2026	31/03/2026	Sales OGA	Potjan
	16	57%	P260224-002	Customize	API Web Service	In Process	บริษัท ดีซีเอช ออริกา (ประเทศไทย) จา...	18/02/2026	27/02/2026	ณัฐชยา ภู่หนู	Siranra

Rows per page: 25 1–25 of 116

Time Sheet

Not secure 10.10.60.188/timesheet2/projects/manpower

Timesheet

Search

- Favorite
- Home
- Authentication
- Configs
- Master
- Import
- Projects
  - Project
  - MA
  - My Task
  - Man Power
- Performance

Projects / Manpower

SS

Project Timeline - Man Power

DD/MM/YYYY – DD/MM/YYYY | Project | Employees

Name	Start - End Date	Man Day (Hours)	Actual Man Day (Hours)
Kritsada Baothong	14/01/2026 - 05/06/2026	21.50	3.50
WM3 - DCH	14/01/2026 - 05/06/2026	16.00	-
Demo 2026	31/03/2026 - 10/04/2026	2.00	-
Programmer Internal 2026	03/04/2026 - 03/04/2026	2.50	2.50
Merck - Chem Order Tracki...	31/03/2026 - 03/04/2026	1.00	1.00
Phornphom Buaphueak	14/01/2026 - 12/06/2026	202.30	1.00
WM3 - DCH	14/01/2026 - 12/06/2026	128.00	-
AMS - AWC	17/03/2026 - 03/04/2026	-	-
LIMS (FG & COA) & CR01 & ...	12/03/2026 - 17/04/2026	29.50	1.00
LIMS - PPD - LSP	01/03/2026 - 10/04/2026	44.80	-
Chalwat Jamrongpeng	14/01/2026 - 03/04/2026	24.00	12.00
WM3 - DCH	14/01/2026 - 03/04/2026	24.00	12.00
AMS - AWC	17/03/2026 - 03/04/2026	-	-
Pitak Juisamphun	01/04/2026 - 30/04/2026	-	-
AI Prompt - Apr 2026	01/04/2026 - 30/04/2026	-	-
Jutathip Kumpai	01/01/2026 - 31/12/2026	2,045.50	43.00



Time Sheet

Not secure 10.10.60.188/timesheet2/projects/ma

Edit Project

MA No: MA260306-001

Ref Project No *: P260306-001 Customer Out of Warranty - WM3 - TSAR

Project Name: Customer Out of Warranty - WM3 - TSAR

Application Type *

Year *

Project Status *: In Process

Customer *: C005462 บริษัท โรงงานยางไทยสินอนันต์ (2516) จำกัด

Sale *: 200555 ณัฐชยา มู่หนู

Actual Project Date: 01/03/2026 – 31/12/2026

Is Active: YES

Remark

Ticket | Project Teams | MA History | Invoice History | Attach File

Search... | Show Filters | Refresh

#	MA No	Project No. Master	Project Name	Year	Actual Project Start	Actual Project End	MA Status
No rows							

Rows per page: 20 | 0–0 of 0

Close | Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects/ma

Edit Project

MA No: MA260306-001

Ref Project No *: P260306-001 Customer Out of Warranty - WM3 - TSAR

Project Name: Customer Out of Warranty - WM3 - TSAR

Application Type *

Year *

Project Status *: In Process

Customer *: C005462 บริษัท โรงงานยางไทยสินลอนันต์ (2516) จำกัด

Sale *: 200555 ณัฐชยา ภู่หนู

Actual Project Date: 01/03/2026 – 31/12/2026

Is Active: YES

Remark

Ticket | Project Teams | MA History | Invoice History | Attach File

Ticket

100%

+ Add Record | Search... | Show Filters | Refresh

	#	Task No	Task Name	Assignee	Due Date	Priority	Manday (Hour)	Task Status
	1	T260306-001	เช็ค lpn 21038 ค้าง obstg ทั้งที่ outbound shipped	WP JK	04/03/2026 - 06/03/2026	Medium	1.00	Close

Rows per page: 20 1–1 of 1

Close | Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects

Edit Project

Project No: P260329-002

Project Name *: KWMS - CR13 - SKC

Parent Project: P260125-004 WM3 - SKC : ABSS

Project Status *: In Process

Application Type *: Customize

Project Type *: Project

Iso Type *

Po Number *: 10251689

Sale *: ABSS-0003 Angkana Saelor

Customer *: ABSS - 000004 SKC - Kubota

Manday (Hour) *: 68

Management Cost

Travel Cost

Plan Project Date: 29/03/2026 – 29/03/2026

Revise Project Date

Actual Project Date

Remark: Putaway by pass

Task | Project Teams | Project History | Invoice History | Project Close | MA History

Search... | Show Filters | Refresh

#	Document Name	Document Control	Sequence	Checklist	Attach File	Create By	Create Date	Update By	Update Date
1	Requirement	FM-OGA/BS-001, Rev.03	1			Jutathip Kumpai	29/03/2026 12:53		
2	System Integration Test / User ...	FM-OGA/BS-002, REV.03	2			Jutathip Kumpai	29/03/2026 12:53		
3	Project Phase Completion Form	FM-OGA/BS-003, Rev.01	3			Jutathip Kumpai	29/03/2026 12:53		

Rows per page: 20 1–3 of 3

Close | Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects/my-task

Timesheet

Search

Favorite

My Task

Home

Projects

My Task

Projects / My-task

29 PP

Over Due (6)

Search... Show Filters Refresh

	#	Project No	Application Type	Customer Name	Project Name	Task Name	Task Status	Assignee List	Start Date	End Date	Manday (Hour)	Prio
	1	MA260327-...	Customize	บริษัท โตโยต้า โกเซ (ประเทศไทย) จำกัด	Customer Out Of...	Support ปรินสติกเกอร์ไม่ออก	In Process	WP RP	27/03/2026	30/03/2026	1.00	
	2	MA260327-...	Customize	บริษัท โตโยต้า โกเซ (ประเทศไทย) จำกัด	Customer Out Of...	Support & ประสานงานกับทาง Servcie	In Process	RP WP	26/03/2026	27/03/2026	1.00	
	3	P260115-006	Demo	OGA International	Demo 2026	Narakorn - Duni - Item Lookup - Q...	In Process	PN KB RP	17/03/2026	31/03/2026	46.00	
	4	P260211-001	Customize	OGA BS	LA System	Develop ปรับโปรแกรมหลัง UAT	In Process	TP MP RP	13/03/2026	19/03/2026	16.00	
	5	P260211-001	Customize	OGA BS	LA System	Unit Test	In Process	PS MP TP RP	05/03/2026	12/03/2026	16.00	
	6	P260121-002	WM3	บริษัท แมน เอ โฟรสเซน ฟูดส์ จำกัด	CR Interface Mac5	Install Server UAT	In Process	SL RP TP	30/01/2026	02/02/2026	16.00	

Rows per page: 20 1–6 of 6

Opened (0)

In Process (6)

Closed (34)

Time Sheet

Not secure 10.10.60.188/timesheet2/projects

Edit Project

Project No: P260329-002

Project Name *: KWMS - CR13 - SKC

Parent Project: P260125-004 WM3 - SKC : ABSS

Project Status *: In Process

Application Type *: Customize

Project Type *: Project

Iso Type *:

Po Number *: 10251689

Sale *: ABSS-0003 Angkana Saelor

Customer *: ABSS - 000004 SKC - Kubota

Manday (Hour) *: 68

Management Cost:

Travel Cost:

Plan Project Date: 29/03/2026 – 29/03/2026

Revise Project Date:

Actual Project Date:

Remark: Putaway by pass

Task | Project Teams | Project History | Invoice History | Project Close | MA History

+ Add Record

Search... | Show Filters | Refresh

	#	Document Type	Document No	Document Date	Due Date	Amount	Description	Is Incentive Requested	Is Cancel	Create By	Create Date	Update By	Update Date
	1	PO	10251689	26/02/2026		85,000.00		YES	NO	Jutathip Ku...	29/03/2026 12...	Jutathip Kum...	29/03/2026 12...
	2	Invoice	312600012	28/01/2026	27/02/2026	85,000.00		YES	NO	Jutathip Ku...	29/03/2026 12...	Jutathip Kum...	29/03/2026 12...

Rows per page: 20 | 1–2 of 2

Close | Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects

Edit Project

Project No	P260329-002
Project Name *	KWMS - CR13 - SKC
Parent Project	P260125-004 WM3 - SKC : ABSS
Project Status *	In Process
Application Type *	Customize
Project Type *	Project
Iso Type *	
Po Number *	10251689
Sale *	ABSS-0003 Angkana Saelor
Customer *	ABSS - 000004 SKC - Kubota
Manday (Hour) *	68
Management Cost	
Travel Cost	
Plan Project Date	29/03/2026 – 29/03/2026
Revise Project Date	
Actual Project Date	
Remark	Putaway by pass

Task | Project Teams | Project History | Invoice History | Project Close | MA History

+ Add Record

Search... Show Filters Refresh

#	Assign	Role	Description
1	Jutathip Kumpai	System Analyst	
2	Nopparat Boonmanang	Programmer	
3	Kritsada Baothong	Programmer	
4	Phayungsak Prasarn	Programmer	
5	Thagoon Techanawasin	Programmer	

Close Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects

Edit Project

Project No: P260329-002	Project Name *: KWMS - CR13 - SKC	Parent Project: P260125-004 WM3 - SKC : ABSS	Project Status *: In Process
Application Type *: Customize	Project Type *: Project	Iso Type *	Po Number *: 10251689
Sale *: ABSS-0003 Angkana Saelor	Customer *: ABSS - 000004 SKC - Kubota	Manday (Hour) *: 68	Management Cost
Travel Cost	Plan Project Date: 29/03/2026 – 29/03/2026	Revise Project Date	Actual Project Date

Remark

Putaway by pass

Task | Project Teams | Project History | Invoice History | Project Close | MA History

Project Kick Off	0%
Requirement Phase	0%
Design Phase	0%
Development and Installation Phase	0%
SIT/UAT Phase	0%

Close | Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects/ma

Edit Project

MA No: MA260306-001

Ref Project No *: P260306-001 Customer Out of Warranty - WM3 - TSAR

Project Name: Customer Out of Warranty - WM3 - TSAR

Application Type *

Year *

Project Status *: In Process

Customer *: C005462 บริษัท โรงงานยางไทยสินอนันต์ (2516) จำกัด

Sale *: 200555 ณัฐชยา ภูหนู

Actual Project Date: 01/03/2026 – 31/12/2026

Is Active: YES

Remark

Ticket | Project Teams | MA History | Invoice History | Attach File

+ Add Record

Search... | Show Filters | Refresh

#	Assign	Role	Description
1	Jutathip Kumpai	System Analyst	
2	Kritsada Baothong	Programmer	
3	Thagoon Techanawasin	Programmer	
4	Wacharaporn Prasophon	Help desk	

Rows per page: 20 | 1–4 of 4

Close | Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects/ma

Edit Project

MA No: MA260306-001

Ref Project No *: P260306-001 Customer Out of Warranty - WM3 - TSAR

Project Name: Customer Out of Warranty - WM3 - TSAR

Application Type *

Year *

Project Status *: In Process

Customer *: C005462 บริษัท โรงงานยางไทยสินอนันต์ (2516) จำกัด

Sale *: 200555 ณัฐชยา ภูหนู

Actual Project Date: 01/03/2026 – 31/12/2026

Is Active: YES

Remark

Ticket | Project Teams | MA History | Invoice History | Attach File

+ Add Record

Search... | Show Filters | Refresh

#	Document Type	Document No	Document Date	Due Date	Amount	Description	Is Incentive Requested	Is Cancel	Create By	Create Date	Update By	Update Date
No rows												

Rows per page: 20 | 0–0 of 0

Total PO Amount 0.00

Close | Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects

Edit Project

Project No: P260329-002

Project Name *: KWMS - CR13 - SKC

Parent Project: P260125-004 WM3 - SKC : ABSS

Project Status *: In Process

Application Type *: Customize

Project Type *: Project

Iso Type *

Po Number *: 10251689

Sale *: ABSS-0003 Angkana Saelor

Customer *: ABSS - 000004 SKC - Kubota

Manday (Hour) *: 68

Management Cost

Travel Cost

Plan Project Date: 29/03/2026 – 29/03/2026

Revise Project Date

Actual Project Date

Remark: Putaway by pass

Task | Project Teams | Project History | Invoice History | Project Close | MA History

Search... | Show Filters | Refresh

	#	Project No	Project Name	Project Type	Actual Project Start	Actual Project End	Create Date
	1	P260125-004	WM3 - SKC : ABSS	Project			25/01/2026 19:38

Rows per page: 20 1–1 of 1

Close | Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects/ma

Add Project

MA No

Ref Project No *

Project Name
-

Application Type *

Year *

Project Status *
Open

Customer *

Sale *

Actual Project Date

Is Active
YES

Remark

Ticket | Project Teams | MA History | Invoice History | Attach File

Close | Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects

Add Project

Project No

Project Name *

Parent Project

Project Status *
Open

Application Type *
WM3

Project Type *
Project

Iso Type *

Po Number *

Sale *

Customer *

Manday (Hour) *

Management Cost

Travel Cost

Plan Project Date

Remark

Task | Project Teams | Project History | Invoice History | Project Close | MA History

Close | Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects/my-task

Task Details

In Process

Task Information

PROJECT NO MA260327-001	PROJECT NAME Customer Out Of Warranty - Toyoda Gosei	PROJECT TYPE MA
TASK NAME Support ปริ้นสติกเกอร์ไม่ออก	PRIORITY Medium	TASK TYPE Support
DUE DATE 27/03/2026 - 30/03/2026	MANDAY (HOUR) 1	

TASK DESCRIPTION
ปริ้นสติกเกอร์ไม่ออก

REMARK
-

Task Tracking

Show Only Me

Search... Show Filters Refresh

	#	Process Update	Actual Date	Actual Work (Hour)	Issue Type	Assignee	Created Date	Created By	Updated Date	Updated By
	1	แก้ไขปัญหาปริ้นสติกเกอร์ไม่ออก สาเหตุเกิดจา...	27/03/2026	1.00	Support	RP	31/03/2026 15:05	prattakit prattakit		

Rows per page: 20 1–1 of 1

Close

Time Sheet

Not secure 10.10.60.188/timesheet2/projects

Edit Project

Project No: P260329-002

Project Name *: KWMS - CR13 - SKC

Parent Project: P260125-004 WM3 - SKC : ABSS

Project Status *: In Process

Application Type *: Customize

Project Type *: Project

Iso Type *:

Po Number *: 10251689

Sale *: ABSS-0003 Angkana Saelor

Customer *: ABSS - 000004 SKC - Kubota

Manday (Hour) *: 68

Management Cost:

Travel Cost:

Plan Project Date: 29/03/2026 – 29/03/2026

Revise Project Date:

Actual Project Date:

Remark: Putaway by pass

Task | Project Teams | Project History | Invoice History | Project Close | MA History

Search... | Show Filters | Refresh

	#	MA No	Project No. Master	Project Name	Year	Actual Project Start	Actual Project End	MA Status
	1	MA260125-005	P260329-002	WM3 - SKC - Kubota	3	01/07/2025	30/06/2026	In Process

Rows per page: 20 | 1–1 of 1

Close | Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects/ma

Edit Project

MA No
MA260306-001

Ref Project No *
P260306-001 Customer Out of Warranty - WM3 - TSAR

Project Name
Customer Out of Warranty - WM3 - TSAR

Application Type *

Year *

Project Status *
In Process

Customer *
C005462 บริษัท โรงงานยางไทยสินอนันต์ (2516) จำกัด

Sale *
200555 ณัฐชยา ภูหนู

Actual Project Date
01/03/2026 – 31/12/2026

Is Active
YES

Remark

Ticket | Project Teams | MA History | Invoice History | Attach File

Drag & Drop files here

or click to select files
Max file size: 10 MB

Attached Files (0) 0/10

No files attached

Close | Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects

Edit Project

Project Kick Off	0%
Requirement Phase	0%
Design Phase	0%
Development and Installation Phase	0%
SIT/UAT Phase	0%
Deploy Phase	100%

+ Add Record

Search... Show Filters Refresh

	#	Task Name	Assignee	Due Date	Priority	Manday (Hour)	Task Status
	1	ทำเอกสารและ Support	JK	29/03/2026 - 29/03/2026	High	15.00	Close

Rows per page: 20 1–1 of 1

Project Close	0%

Close Save

Time Sheet

Not secure 10.10.60.188/timesheet2/projects/ma

Timesheet

Search

- Favorite
- Home
- Authentication
- Configs
- Master
- Import
- Projects
  - Project
  - MA
  - My Task
  - Man Power
- Performance

Projects / MA

+ Add Record

Search... Show Filters Refresh

#	Progress Percent	MA No	Application Type	Project Name	Project Status	Customer Name	Plan Project Start	Plan Project End	Sale Name	Create
1	0%	MA260330-001	WM3	WM3 - TM	Open	บริษัท เทคโนเมดิคัล จำกัด (มหาชน)	01/04/2026	31/03/2027	วรวสัญช์ กลางสา	Wacha
2	0%	MA260324-001	AMS	Customer Out Of Warranty - AMS LTH	Open	บริษัท โลจิสติ๊ด (ประเทศไทย) จำกัด	04/03/2026	31/12/2026	ณัฐชยา ภู่หนู	Wacha
3	0%	MA260306-002	Customize	Merck - Collection Proposal	Open	บริษัท เมอร์ค จำกัด	01/01/2026	31/12/2026	ศิราณี ธนาวัฒนวิภาค	Potjan
4	0%	MA260210-001	WM3	WM3 - Thaimui : ABSS	Open	บมจ. ไทยมุ้ย คอร์ปอเรชั่น	23/12/2025	22/12/2026	ไพศาล	Jutathi
5	0%	MA260204-004	AMS	AMS - ยารา	Open	บริษัท ยารา (ประเทศไทย) จำกัด	16/01/2026	31/12/2026	ณัฐชยา ภู่หนู	Wacha
6	0%	MA260204-003	WM3	WMS - เอส ลิสซิ่ง	Open	บริษัท เอส ลิสซิ่ง จำกัด	01/01/2026	31/12/2026	ณัฐชยา ภู่หนู	Wacha
7	0%	MA260204-002	AMS	AMS - IWK	Open	บริษัท ไอดับเบิลยูเค (ประเทศไทย) จำกัด	01/01/2026	31/12/2026	ณัฐชยา ภู่หนู	Wacha
8	0%	MA260204-001	WM3	WM3 - Fortue Cross	Open	บริษัท ฟอร์จูนครอส (ไทยแลนด์) จำกัด	27/01/2026	26/01/2027	วริภา สีดาโคตร	Wacha
9	0%	MA260129-004	WM3	WM3 - AGC	Open	บริษัท เอจีซี วีนิไทย จำกัด (มหาชน)	01/01/2026	31/12/2026	ลลดา กิตติพลกุลธร	Wacha
10	0%	MA260129-002	Customize	Web Order - NS Cold Storage	Open	บริษัท เอ็น เอส โคลด์ สโตเรจ จำกัด	23/12/2025	22/12/2026	วริภา สีดาโคตร	Wacha
11	0%	MA260129-001	AMS	AMS RFID - TBAS โดโยต้า โบโชคุ	Open	บริษัท โดโยต้า โบโชคุ เอเชีย จำกัด	01/10/2025	30/09/2026	Angkana Saelor	Wacha
12	0%	MA260126-001	AMS	AMS - Furukawa	Open	บริษัท ฟูรุคาวา (ประเทศไทย) จำกัด	30/09/2025	29/09/2026	เบญจพร สาลี	Wacha
13	0%	MA260125-036	AMS	AMS - CK Power	Open	บริษัท ซีเค พาวเวอร์ จำกัด (มหาชน)	01/12/2025	30/11/2026	ABSS	Wacha
14	0%	MA260125-034	Customize	PDA Android - Hitachi	Open	บริษัท ฮิตาชิ เอนเนอร์ยี่ (ประเทศไทย) ...	17/03/2025	06/02/2026	ปิยะ ทองขาว	Wacha
15	0%	MA260125-029	Customize	Merck - TH Delivery Tracking	Open	บริษัท เมอร์ค จำกัด	01/01/2026	31/12/2026	ศิราณี ธนาวัฒนวิภาค	Wacha
16	0%	MA260125-026	Customize	LSS System - L'OREAL	Open	บริษัท ลอรีอัล (ประเทศไทย) จำกัด	08/03/2025	07/03/2026	นิถมล ก้างตั้น	Wacha

Rows per page: 25 1–25 of 79